

ANNEX B

(Bids and Awards Committee) Procurement Monitoring Report - GOODS AND SERVICES as of (JULY TO DECEMBER 2020)

Code (BAC/AFI)	Procurement Program/Project	PMU/End-User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)		
				Pre-Fin. Expenditure	Actual Post of B.	Pre-Bid Cost	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Cost		Eligibility Check	Sub/Opn of Bids
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																											
GOOD S-030-2020	Security Services for Batasan General Hospital City of Balanga, Batasan for the period covered from August to December 2020	NGH	Public Bidding	30-Jun-20	July 1 - 7 2020	8-Jul-2020	Refer to date of Opening of Bids	July 20 2020	21-Jul-2020	July 22-23 2020	28-Jul-2020	8-Aug-2020	17-Aug-2020	General Fund	8,832,312.00		8,832,312.00	8,832,312.00	8,832,312.00	COA BECAL FICE FEO	8-Jul-2020	Refer to date of Opening of Bids	July 20 2020	21-Jul-2020	July 22-23 2020		
GOOD S-030-2020	Security Services for Capitol Compound for the period covered from August to December 2020	POO	Public Bidding	30-Jun-20	July 1 - 7 2020	8-Jul-2020	Refer to date of Opening of Bids	July 20 2020	21-Jul-2020	July 22-23 2020	28-Jul-2020	8-Aug-2020	17-Aug-2020	General Fund	7,888,358.20		7,888,358.20	7,887,375.00	7,887,375.00	COA BECAL FICE FEO	8-Jul-2020	Refer to date of Opening of Bids	July 20 2020	21-Jul-2020	July 22-23 2020		
GOOD S-030-2020	Security Services for Provincial Government of Batasan for the period covered from August to December 2020	PRO	Public Bidding	30-Jun-20	July 1 - 7 2020	8-Jul-2020	Refer to date of Opening of Bids	July 20 2020	21-Jul-2020	July 22-23 2020	28-Jul-2020	8-Aug-2020	28-Jul-2020	General Fund	14,206,871.40		14,206,871.40	14,206,871.40	14,206,871.40	COA BECAL FICE FEO	8-Jul-2020	Refer to date of Opening of Bids	July 20 2020	21-Jul-2020	July 22-23 2020		
GOOD S-026-2020	Purchase of Sports Utility Vehicle for official use of Office of the Barangay Captain Panatagan Brg. Godofredo Garcia, J.	SP	Public Bidding	30-Jun-20	July 3 - 9 2020	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020	8-Aug-2020	NA	NA	General Fund	2,150,000.00		2,150,000.00	2,080,000.00	2,080,000.00	COA BECAL FICE FEO	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020		
GOOD S-026-2020	Purchase of Medical, Dental and Laboratory Supplies for the use of PHO Batasan	PHO	Public Bidding	30-Jun-20	July 3 - 9 2020	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020	8-Aug-2020	NA	NA	General Fund	2,914,503.50		2,914,503.50	2,911,510.95	2,911,510.95	COA BECAL FICE FEO	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020		
GOOD S-026-2020	Purchase of Drugs and Medicines for the use of PHO Batasan	PHO	Public Bidding	30-Jun-20	July 3 - 9 2020	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020	8-Aug-2020	NA	NA	General Fund	3,880,000.00		3,880,000.00	3,906,505.45	3,906,505.45	COA BECAL FICE FEO	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020		
GOOD S-026-2020	Purchase of Agricultural Production and Post-harvest Machinery and Equipment	IPA	Public Bidding	30-Jun-20	July 3 - 9 2020	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020	14-Aug-2020	NA	NA	General Fund	3,740,000.00		3,740,000.00	3,738,800.00	3,738,800.00	COA BECAL FICE FEO	10-Jul-2020	Refer to date of Opening of Bids	July 24 2020	27-Jul-2020	July 28-29 2020		
GOOD S-031-2020	Purchase of Rescue Supplies for Water Search and Rescue and Collapse Structure for the use of Provincial Disaster Risk Reduction and Management Office	PDORMO	Public Bidding	N/A	July 8 - 14 2020	15-Jul-2020	Refer to date of Opening of Bids	July 27 2020	N/A	N/A	NA	NA	NA	General Fund	1,494,025.00		1,494,025.00	NA	NA	COA BECAL FICE FEO	15-Jul-2020	Refer to date of Opening of Bids	July 27 2020	N/A	N/A		FAILURE
GOOD S-031-2020	Purchase of rescue equipment for the Provincial Disaster Risk Reduction and Management Office	PDORMO	Public Bidding	N/A	July 8 - 14 2020	15-Jul-2020	Refer to date of Opening of Bids	July 27 2020	N/A	N/A	NA	NA	NA	General Fund	1,865,387.00		1,865,387.00	NA	NA	COA BECAL FICE FEO	15-Jul-2020	Refer to date of Opening of Bids	July 27 2020	N/A	N/A		FAILURE
GOOD S-032-2020	Purchase of Multipurpose Vehicle intended for distribution to various barangays in the Province of Batasan		Public Bidding	10-Jul-20	July 15 - 21 2020	23-Jul-2020	Refer to date of Opening of Bids	August 3 2020	5-Aug-2020	August 6-7 2020	19-Aug-2020	NA	NA	Trust Fund	10,450,000.00		10,450,000.00	10,405,000.00	10,405,000.00	COA BECAL FICE FEO	22-Jul-2020	Refer to date of Opening of Bids	August 3 2020	5-Aug-2020	August 6-7 2020		
GOOD S-033-2020	Additional Services for the Batasan General Hospital Annex to be used as temporary medical facilities for the period covered from August 16 to December 31 2020	NGH	Public Bidding	N/A	July 17 - 23 2020	24-Jul-2020	Refer to date of Opening of Bids	August 5 2020	6-Aug-2020	August 7 10 2020	12-Aug-2020	13-Aug-2020	19-Aug-2020	General Fund	1,681,325.11		1,681,325.11	1,681,325.10	1,681,325.10	COA BECAL FICE FEO	24-Jul-2020	Refer to date of Opening of Bids	August 5 2020	6-Aug-2020	August 7 10 2020		
GOOD S-034-2020	Purchase of Animal and Zoological Supplies in the Office of the Provincial Veterinarian, Batasan	VT	Public Bidding	N/A	July 23 - 29 2020	30-Jul-2020	Refer to date of Opening of Bids	August 17 2020	18-Aug-2020	August 19-20 2020	4-Sep-2020	NA	NA	General Fund	1,374,425.00		1,374,425.00	1,367,506.00	1,367,506.00	COA BECAL FICE FEO	30-Jul-2020	Refer to date of Opening of Bids	August 17 2020	18-Aug-2020	August 19 20 2020		
GOOD S-035-2020	Purchase of Drugs and Medicines for the use of JCFJMH, Batasan	JCFJMH	Public Bidding	6-Aug-20	August 7 - 13 2020	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020	14-Sep-2020	NA	NA	General Fund	8,410,858.44		8,410,858.44	8,406,810.15	8,406,810.15	COA BECAL FICE FEO	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020		
GOOD S-035-2020	Purchase of Drugs and Medicines for the use of Orani District Hospital, Batasan	ORH	Public Bidding	6-Aug-20	August 7 - 13 2020	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020	14-Sep-2020	NA	NA	General Fund	4,188,934.00		4,188,934.00	4,187,824.20	4,187,824.20	COA BECAL FICE FEO	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020		
GOOD S-035-2020	Purchase of Drugs and Medicines for the use of Mariveles District Hospital, Batasan	MH	Public Bidding	6-Aug-20	August 7 - 13 2020	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020	14-Sep-2020	NA	NA	General Fund	3,824,848.00		3,824,848.00	3,823,405.30	3,823,405.30	COA BECAL FICE FEO	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020		
GOOD S-035-2020	Purchase of Drugs and Medicines for the use of Bagac Community and Medicare Hospital, Batasan	BCM	Public Bidding	N/A	August 7 - 13 2020	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020	14-Sep-2020	NA	NA	General Fund	1,581,827.00		1,581,827.00	1,580,752.00	1,580,752.00	COA BECAL FICE FEO	14-Aug-2020	Refer to date of Opening of Bids	August 27 2020	28-Aug-2020	September 1-2 2020		
GOOD S-036-2020	Purchase of Medical, Dental, X-ray & Laboratory Supplies for the use of JCFJMH, Batasan	JCFJMH	Public Bidding	7-Aug-20	August 10 - 16 2020	17-Aug-2020	Refer to date of Opening of Bids	September 1 2020	2-Sep-2020	September 3-4 2020	17-Sep-2020	NA	NA	General Fund	6,564,793.00		6,564,793.00	6,563,502.00	6,563,502.00	COA BECAL FICE FEO	17-Aug-2020	Refer to date of Opening of Bids	September 1 2020	2-Sep-2020	September 3-4 2020		
GOOD S-036-2020	Purchase of Medical Supplies for the use of Mariveles District Hospital, Batasan	MH	Public Bidding	7-Aug-20	August 10 - 16 2020	17-Aug-2020	Refer to date of Opening of Bids	September 1 2020	2-Sep-2020	September 3-4 2020	17-Sep-2020	NA	NA	General Fund	5,508,207.00		5,508,207.00	5,508,558.55	5,508,558.55	COA BECAL FICE FEO	17-Aug-2020	Refer to date of Opening of Bids	September 1 2020	2-Sep-2020	September 3-4 2020		

Code (AP/SP/APP)	Procurement Program/Project	PMO/ Lead User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Bidders	Date of Receipt of Bids/Offers					Remarks (if explaining change from the APP)
				P/F/P/ Conference	Ann/P/Post of B	P/F/B/L/Est	Eligibility Check	Sub/Type of Bids	Bid Evaluation	Final Cost	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOE	EO	Total	MOE	EO		P/F/B/Est	Eligibility Check	Sub/Type of Bids	Bid Evaluation	Final Cost	
GOOD 5-026-2020	Purchase of Dialysis supplies for the use of JCFM, Bataan	JCFM	Public Bidding	7-Aug-20	August 10 - 16, 2020	17-Aug-2020	Refer to date of Opening of Bids	September 1, 2020	2-Sep-2020	September 3-4, 2020	17-Sep-2020	NA	NA	NA	General Fund	2,207,200.00	2,207,200.00	2,206,251.10	2,206,251.10	COA BECAL P/F/ P/EO	17-Aug-2020	Refer to date of Opening of Bids	September 1, 2020	2-Sep-2020	September 3-4, 2020				
GOOD 5-026-2020	Purchase of Medical Dental and Laboratory Supplies for the use of Orani District Hospital Bataan	ODH	Public Bidding	7-Aug-20	August 10 - 16, 2020	17-Aug-2020	Refer to date of Opening of Bids	September 1, 2020	2-Sep-2020	September 3-4, 2020	17-Sep-2020	NA	NA	NA	General Fund	2,600,021.00	2,600,021.00	2,595,000.00	2,595,000.00	COA BECAL P/F/ P/EO	17-Aug-2020	Refer to date of Opening of Bids	September 1, 2020	2-Sep-2020	September 3-4, 2020				
GOOD 5-027-2020	Purchase of Machinery and Equipment for the provision of Post-harvest Machinery and Equipment, Bataan		Public Bidding		August 11 - 17, 2020	18-Aug-2020	Refer to date of Opening of Bids	September 8, 2020	N/A	N/A	NA	NA	NA	General Fund	2,975,000.00	2,975,000.00	NA	NA	COA BECAL P/F/ P/EO	16-Aug-2020	Refer to date of Opening of Bids	September 8, 2020	N/A	N/A	FAILURE				
GOOD 5-036-2020	Purchase of Rescue Supplies for Water Search and Rescue and Collapse Structure for the use of Provincial Disaster Risk Reduction and Management Office	PDORMO	Public Bidding	N/A	August 12 - 18, 2020	19-Aug-2020	Refer to date of Opening of Bids	September 8, 2020	9-Sep-2020	September 10-11, 2020	2-Oct-2020	NA	NA	NA	General Fund	1,404,025.00	1,404,025.00	1,297,103.00	1,297,103.00	COA BECAL P/F/ P/EO	16-Aug-2020	Refer to date of Opening of Bids	September 8, 2020	9-Sep-2020	September 10-11, 2020				
GOOD 5-039-2020	Purchase of rescue equipment for the Provincial Disaster Risk Reduction and Management Office	PDORMO	Public Bidding	N/A	August 12 - 18, 2020	19-Aug-2020	Refer to date of Opening of Bids	September 8, 2020	9-Sep-2020	September 10-11, 2020	2-Oct-2020	NA	NA	NA	General Fund	1,885,367.00	1,885,367.00	1,297,320.00	1,297,320.00	COA BECAL P/F/ P/EO	16-Aug-2020	Refer to date of Opening of Bids	September 8, 2020	9-Sep-2020	September 10-11, 2020				
GOOD 5-040-2020	Purchase of Medical Equipment (Dialysis Machine) for the use of Jose C. Payumo, Jr. Memorial Hospital, Bataan	JCFM	Public Bidding	24-Aug-20	August 27 - September 2, 2020	3-Sep-2020	Refer to date of Opening of Bids	September 16, 2020	17-Sep-2020	September 18-21, 2020	NA	NA	NA	General Fund	2,200,000.00	2,200,000.00	1,100,000.00	1,100,000.00	COA BECAL P/F/ P/EO	3-Sep-2020	Refer to date of Opening of Bids	September 16, 2020	17-Sep-2020	September 18-21, 2020	FAILURE				
GOOD 5-041-2020	Purchase of Office Supplies for Stock purposes	EGSO	Public Bidding	N/A	August 27 - September 2, 2020	3-Sep-2020	Refer to date of Opening of Bids	September 16, 2020	17-Sep-2020	September 18-21, 2020	1-Oct-2020	NA	NA	NA	General Fund	1,371,474.00	1,371,474.00	872,830.95	872,830.95	COA BECAL P/F/ P/EO	3-Sep-2020	Refer to date of Opening of Bids	September 16, 2020	17-Sep-2020	September 18-21, 2020				
GOOD 5-042-2020	Purchase of Garbage Truck for Provincial Government of Bataan Solid Waste Management Program		Public Bidding	N/A	September 8 - 14, 2020	15-Sep-2020	Refer to date of Opening of Bids	September 26, 2020	N/A	N/A	NA	NA	NA	General Fund	2,000,000.00	2,000,000.00	NA	NA	COA BECAL P/F/ P/EO	15-Sep-2020	Refer to date of Opening of Bids	September 26, 2020	N/A	N/A	FAILURE				
GOOD 5-043-2020	Purchase of Machinery and Equipment for the provision of Post-harvest Machinery and Equipment, Bataan		Public Bidding	N/A	October 6 - 14, 2020	15-Oct-2020	Refer to date of Opening of Bids	October 26, 2020	29-Oct-2020	10-Nov-20	16-Nov-2020	NA	NA	NA	General Fund	2,975,000.00	2,975,000.00	1,277,000.00	1,277,000.00	COA BECAL P/F/ P/EO	15-Oct-2020	Refer to date of Opening of Bids	October 26, 2020	29-Oct-2020	10-Nov-20				
GOOD 5-044-2020	Purchase of Dialysis supplies for the use of JCFM, Bataan	JCFM	Public Bidding	N/A	October 6 - 14, 2020	15-Oct-2020	Refer to date of Opening of Bids	October 26, 2020	29-Oct-2020	10-Nov-20	16-Nov-2020	NA	NA	NA	General Fund	1,855,200.00	1,855,200.00	1,853,680.70	1,853,680.70	COA BECAL P/F/ P/EO	15-Oct-2020	Refer to date of Opening of Bids	October 26, 2020	29-Oct-2020	10-Nov-20				
GOOD 5-045-2020	Equipment to be used in the Handi-preneurship Project (Phase I), Bataan		Public Bidding	N/A	October 6 - 14, 2020	15-Oct-2020	Refer to date of Opening of Bids	October 26, 2020	N/A	N/A	NA	NA	NA	Trust Fund	1,018,500.00	1,018,500.00	NA	NA	COA BECAL P/F/ P/EO	15-Oct-2020	Refer to date of Opening of Bids	October 26, 2020	N/A	N/A	FAILURE				
GOOD 5-047-2020	Purchase of Garbage Truck for Provincial Government of Bataan Solid Waste Management Program	PDORMO	Public Bidding	N/A	October 9 - 15, 2020	16-Oct-2020	Refer to date of Opening of Bids	October 30, 2020	3-Nov-2020	November 4-6, 2020	20-Nov-2020	NA	NA	NA	General Fund	2,000,000.00	2,000,000.00	1,850,000.00	1,850,000.00	COA BECAL P/F/ P/EO	16-Oct-2020	Refer to date of Opening of Bids	October 30, 2020	3-Nov-2020	November 4-6, 2020				
GOOD 5-046-2020	Purchase of Medical Equipment (Dialysis Machine) for the use of Jose C. Payumo, Jr. Memorial Hospital, Bataan	JCFM	Public Bidding	N/A	October 9 - 15, 2020	16-Oct-2020	Refer to date of Opening of Bids	October 30, 2020	N/A	N/A	NA	NA	NA	General Fund	2,200,000.00	2,200,000.00	NA	NA	COA BECAL P/F/ P/EO	16-Oct-2020	Refer to date of Opening of Bids	October 30, 2020	N/A	N/A	FAILURE				
GOOD 5-049-2020	Purchase of drugs and medicines for the use of JCFM, Bataan	JCFM	Public Bidding	N/A	October 30 - November 5, 2020	6-Nov-2020	Refer to date of Opening of Bids	November 16, 2020	20-Nov-2020	November 23-25, 2020	6-Dec-2020	NA	NA	NA	General Fund	1,266,441.00	1,266,441.00	1,263,570.10	1,263,570.10	COA BECAL P/F/ P/EO	6-Nov-2020	Refer to date of Opening of Bids	November 16, 2020	20-Nov-2020	November 23-25, 2020				
GOOD 5-051-2020	Equipment to be used in the Handi-preneurship Project (Phase I), Bataan		Public Bidding	N/A	November 12-18, 2020	19-Nov-2020	Refer to date of Opening of Bids	December 1, 2020	N/A	N/A	NA	NA	NA	Trust Fund	1,018,500.00	1,018,500.00	NA	NA	COA BECAL P/F/ P/EO	19-Nov-2020	Refer to date of Opening of Bids	December 1, 2020	N/A	N/A	FAILURE				
GOOD 5-050-2020	Purchase of Medical Dental and Laboratory Supplies for the use of PHO, Bataan	PHO	Public Bidding	N/A	November 12-18, 2020	19-Nov-2020	Refer to date of Opening of Bids	December 1, 2020	2-Dec-2020	December 3-7, 2020	16-Dec-2020	NA	NA	NA	General Fund	1,983,406.50	1,983,406.50	1,983,338.00	1,983,338.00	COA BECAL P/F/ P/EO	19-Nov-2020	Refer to date of Opening of Bids	December 1, 2020	2-Dec-2020	December 3-7, 2020				
GOOD 5-052-2020	Purchase of High Speed Sewing Machine and other Materials (Starter Kit) for Recipients of Sustainable Livelihood Program Bataan		Public Bidding	24-Nov-20	November 27 - December 3, 2020	4-Dec-2020	Refer to date of Opening of Bids	December 17, 2020	16-Dec-2020	December 21-22, 2020	20-Dec-2020	NA	NA	NA	Trust Fund	3,132,000.00	3,132,000.00	2,980,000.00	2,980,000.00	COA BECAL P/F/ P/EO	4-Dec-2020	Refer to date of Opening of Bids	December 17, 2020	16-Dec-2020	December 21-22, 2020				
GOOD 5-053-2020	Purchase of Drugs and Medicines for the use of Orani District Hospital Bataan	ODH	Public Bidding	N/A	November 27 - December 3, 2020	4-Dec-2020	Refer to date of Opening of Bids	December 17, 2020	16-Dec-2020	December 21-22, 2020	17-Jan-2021	NA	NA	NA	General Fund	1,378,323.40	1,378,323.40	1,375,841.82	1,375,841.82	COA BECAL P/F/ P/EO	4-Dec-2020	Refer to date of Opening of Bids	December 17, 2020	16-Dec-2020	December 21-22, 2020				
GOOD 5-055-2020	Purchase of Grocery Package for the Tulang Mula sa Pamahalaan Program, Bataan		Public Bidding	27-Nov-20	November 28 - December 6, 2020	7-Dec-2020	Refer to date of Opening of Bids	December 17, 2020	17-Dec-2020	December 18-21, 2020	21-Dec-2020	NA	NA	NA	General Fund	118,000,000.00	118,000,000.00	112,400,000.00	112,400,000.00	COA BECAL P/F/ P/EO	7-Dec-2020	Refer to date of Opening of Bids	December 17, 2020	17-Dec-2020	December 18-21, 2020				
GOOD 5-054-2020	Purchase of Anti-Rabies Vaccine and Serum for the use of PHO-Rabies Prevention and Control Program, Bataan	PHO	Public Bidding	N/A	December 1 - 7, 2020	8-Dec-2020	Refer to date of Opening of Bids	December 21, 2020	21-Dec-2020	December 22-23, 2020	4-Jan-2021	NA	NA	NA	General Fund	1,484,500.00	1,484,500.00	1,360,400.00	1,360,400.00	COA BECAL P/F/ P/EO	9-Dec-2020	Refer to date of Opening of Bids	December 21, 2020	21-Dec-2020	December 22-23, 2020				
GOOD 5-056-2020	Purchase of Fifteen (15) Units Multi Purpose Vehicle to be use in various barangays in transporting suspected Covid-19 patients, locally stranded individuals and returning Overseas Filipino Workers	PHO	Public Bidding	3-Dec-20	December 4 - 10, 2020	11-Dec-2020	Refer to date of Opening of Bids	December 23, 2020	23-Dec-2020	December 26-28, 2020	29-Dec-2020	NA	NA	NA	Trust Fund	17,475,000.00	17,475,000.00	11,400,000.00	11,400,000.00	COA BECAL P/F/ P/EO	11-Dec-2020	Refer to date of Opening of Bids	December 23, 2020	23-Dec-2020	December 26-28, 2020				
GOOD 5-057-2020	Printing of Quarters 2 Self-Learning Modules (SLM)	Dept. of	Public Bidding	4-Dec-20	December 7 - 13, 2020	14-Dec-2020	Refer to date of Opening of Bids	December 28, 2020	29-Dec-2020	January 4 - 5, 2021	8-Jan-2021	NA	NA	NA	SEF	11,007,002.40	11,007,002.40	11,211,047.00	11,211,047.00	COA BECAL P/F/ P/EO	14-Dec-2020	Refer to date of Opening of Bids	December 28, 2020	29-Dec-2020	January 4 - 5, 2021				

